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1. General	Program	Description	
 

Under  §  33.2‐1601  of  the  Code  of Virginia,  the  Rail  Enhancement  Fund  (REF) was  developed within 

Department of Rail and Public Transportation (DRPT) in support of the public interest for the preservation 

and development of railway transportation facilities. The Virginia General Assembly declared it to be in 

the  public  interest  that  the  preservation  and  development  of  railway  transportation  facilities  are 

important elements of a balanced transportation system in the Commonwealth.  

It  further declares  it  to be  in  the public  interest  that  the  retention, maintenance,  improvement, and 

development of the railways are essential to the Commonwealth’s continued economic growth, vitality, 

and competitiveness in national and world markets.   

The  Director  of  DRPT  administers  the  Program,  subject  to  the  review  and  the  approval  of  the 

Commonwealth Transportation Board  (CTB). REF  is  intended  to  support  the growth of  freight and/or 

passenger rail transportation for purposes of acquiring, leasing, and/or improving: 

 railways or railroad equipment 

 rolling stock 

 rights‐of‐way  

 facilities  

REF also aids in assisting other appropriate entities to acquire, lease, or improve:     

 railways or railroad equipment  

 rolling stock 

 rights‐of‐way  

 facilities  

CTB supports the use of funds for railroad projects deemed to be important elements of the Statewide 

Transportation System.  Funding is a combination of at least a minimum of 30% cash or in‐kind matching 

contribution from a local source.  The other 70% (or balance matched) will be from DRPT funds. 

The following organizations are eligible to apply for REF grants:   

1. Commuter and Intercity Passenger Rail Operators 

2. Freight Rail Operators 

3. Regional Authorities 

4. Local Governments 

5. Non‐profit Organizations 

6. Or any combination of the above 
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A. Code	of	Virginia	for	Rail	Enhancement	Fund	
§ 33.2‐1601. Rail Enhancement Fund  

A. The General Assembly declares it to be in the public interest that railway preservation and development 

of railway transportation facilities are an important element of a balanced transportation system of the 

Commonwealth for freight and passengers and further declares  it to be  in the public  interest that the 

retention, maintenance, improvement, and development of freight and passenger railways are essential 

to the Commonwealth's continued economic growth, vitality, and competitiveness in national and world 

markets. 

B. There  is hereby  created  in  the  state  treasury a  special nonreverting  fund  to be known as  the Rail 

Enhancement Fund, referred to  in this section as "the Fund," which shall be considered a special fund 

within the Transportation Trust Fund. The Fund shall be established on the books of the Comptroller and 

shall consist of dedications pursuant to § 58.1‐1741 and such funds from other sources as may be set forth 

in the appropriation act and shall be paid into the state treasury and credited to the Fund. Interest earned 

on moneys in the Fund shall remain in the Fund and be credited to it. Any moneys remaining in the Fund, 

including  interest thereon, at the end of each fiscal year shall not revert to the general fund but shall 

remain in the Fund. Moneys in the Fund shall be used solely as provided in this section. Expenditures and 

disbursements from the Fund shall be made by the State Treasurer on warrants issued by the Comptroller 

upon written request signed by the Director of the Department of Rail and Public Transportation or the 

Director's designee. 

C.  The Director of  the Department of Rail  and  Public  Transportation  shall  administer  and  expend or 

commit, subject to the approval of the Board, the Fund for acquiring,  leasing, or  improving railways or 

railroad equipment,  rolling  stock,  rights‐of‐way, or  facilities, or assisting other appropriate entities  to 

acquire,  lease, or  improve  railways or  railroad equipment,  rolling stock,  rights‐of‐way, or  facilities,  for 

freight  or  passenger  rail  transportation  purposes  whenever  the  Board  has  determined  that  such 

acquisition,  lease, or  improvement  is  for  the common good of a  region of  the Commonwealth or  the 

Commonwealth as a whole. Funds provided in this section may also be used as matching funds for federal 

grants to support passenger or freight rail projects. 
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D. Projects undertaken pursuant to this section shall be limited to those the Board has determined will 

result in public benefits to a region of the Commonwealth or the Commonwealth as a whole that are equal 

to or greater than the investment of funds under this section. Such public benefits shall include the impact 

of  the  project  on  traffic  congestion  and  environmental  quality  and,  whenever  possible,  give  due 

consideration  to  passenger  rail  capacity  on  corridors  identified  by  the  Board  that  have  existing  or 

proposed passenger  rail  service. Such projects  shall  include a minimum of 30 percent cash or  in‐kind 

matching contribution from a private source, which may include a railroad, a regional authority, a local 

government source, federal funds for freight rail projects, or a combination of such sources.	

B. Intended	Project	Sample	Types	
The Rail Enhancement Fund Program is intended to assist the following project types: 

 Quick turn around, high impact projects 

 Multi‐year strategic program leading to a six‐year program 

 Increase mobility to Virginia Ports 

 Preliminary service, engineering, or feasibility study 

 Final engineering and design 

 Acquisition, lease, or improvement of rights‐of‐way or facilities 

 Environmental mitigation directly related to the project  

 Site preparation including grading, drainage, and relocation of utilities  

 Acquisition, lease, or improvement of railways, including signal and communications equipment 

 Acquisition, lease, or improvement of railroad equipment 

 Acquisition, lease, or improvement of rolling stock  

 Public involvement expenses, as agreed 

 Rail capital renewal 

Ineligible scopes for this Program are: 

 Railroad Operating Expenses 

 Passenger Rail Subsidies 

 Projects sponsored by DRPT and matched with state fund 

 Investment  in equipment or facilities that handle, store, process,  load or unload goods and/or 

passengers. 

C. Definition	of	Terms	
The description of the REF program in the Code of Virginia outlines several specific terms, and 

parameters, that are not further defined. In working with the CTB, DRPT has defined the specific terms 

as follows: 

 Appropriate Entities: refers to the eligible grantees under the REF program, including, but not 

limited to; freight railroads in Virginia (CSX Transportation, Norfolk Southern Railway, Bay Coast 

Railroad, Buckingham Branch Railroad, Chesapeake and Albemarle Railroad, Chesapeake and 
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Western Railway, Commonwealth Railway, Norfolk and Portsmouth Beltline, North Carolina and 

Virginia Railroad, Shenandoah Valley Railroad, and Winchester and Western Railroad); and other 

rail owners and operators (The Port of Virginia, Virginia Railway Express, and Amtrak).  

 

 Railways: a permanent track that is part of a greater transportation network used for the 

movement of people and goods by train. Including mainline track, sidings, yards, terminals, 

storage tracks and all associated infrastructure necessary for operation, such as, but not limited 

to, signal systems; excludes industrial lead tracks and/or private storage facilities not 

contributing capacity to the greater rail transportation network.  

 

 Railroad Equipment and Rolling Stock: Any vehicles that operate on a railway that has a primary 

purpose of moving people or goods; excludes construction equipment or equipment with the 

primary purpose of loading/unloading goods.  

 

 Right‐of‐Way: land acquired for the direct purpose of completing an REF eligible project; 

required to build, operate or construct railway facilities.  

 

 Facilities: facilities directly related to servicing rolling stock, which has the effect of adding 

capacity to the network. 

 

 Public Benefits: project must have direct benefit to the highway network. 

 

 In‐Kind Match: eligible reimbursable expense incurred for the direct purpose of completing an 

REF eligible project. In‐kind match parameters must be defined in application submission.  

D. Applicable	Standards	
The Applicant must, at a minimum, provide Design and Construction  in accordance with the American 

Railway Engineer and Maintenance of Way Association (AREMA). Design and construction criteria may go 

beyond AREMA standards to meet any agreed upon basis of design and Grantee established standards 

which are compliant with FRA Track Safety Standards.   

The applicant also must provide or have provided continuous maintenance of the completed project. 

E. Summary	of	Process	
The basic elements of  the REF program procedures are outlined  in Figure 1, below, and described  in 

further detail throughout this procedures manual. 
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Figure 1: REF Procedure Summary Flow Chart 
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1. Grant	Application	Process	

A. Initiation	
DRPT prepares announcements of the application period and requests applications. Information  is also 

posted on the DRPT website.  DRPT may call upon existing applicants to seek interest and offer assistance 

necessary  to enable  the potential applicants  to  submit a  timely application.   DRPT may  also develop 

projects for consideration. 

Applicants  must  submit  applications  within  the  advertisement  period  as  identified  by  DRPT.    The 

application  must  include  a  comprehensive  project  description,  including  the  scope  of  the  project, 

projected  schedule and budget, and expected benefits of  the project; allowing DRPT  to appropriately 

evaluate the application and understand the project impacts and benefits. The project application criteria 

worksheet is included as: 

Example 1‐1: Application Criteria Worksheet 

Applications  are  submitted  via  the  Online  Grant  Application  (OLGA)  system,  located  at: 

https://olga.drpt.virginia.gov . (The OLGA website  includes  instructions for establishing an account and 

using  the  online  system). OLGA  assigns  each  application  a  reference  number,  provides  a  submission 

confirmation  to  applicants,  allows  applicants  to  track  applications,  and  stores  and  backs‐up  each 

application electronically to ensure the application is not lost or compromised. 

B. Project	Evaluation	and	Selection	
Using  the  OLGA  system,  the  DRPT  Project Manager  applies  two  levels  of  review  to  evaluate  each 

application. The first  level,  includes an evaluation of the application eligibility and completeness. If the 

application has been submitted by an ineligible organization or is an ineligible project type, the application 

will not be approved, nor reviewed further for scoring and evaluation. During the first level of review, the 

DRPT project manager also evaluates  the completeness of  the application and will  request additional 

information from the applicant, if needed.  

The second level of review includes a scoring evaluation using the checklist included in: 

Example 1‐2: Application Checklist 

The checklist evaluates the benefits of the project, assigns a prioritization score to each application, and 

assists DRPT and the CTB with the evaluation and approval process. The checklist includes: 

 Benefit Cost Analysis 

 Project readiness evaluation 

 Match ratio determination 

 Assessment of the applicants previous project performance 

 Consistency with state, regional, and/or local transportation plans and initiatives 

 Determination if the application is a study, construction, or capital renewal project 

 Evaluation of both freight and passenger benefits 
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C. Project	Approval	
Based on the application review and checklist criteria, DRPT develops recommendations for the CTB.  The 

CTB will approve and allocate funds to specific projects into the Six‐Year Improvement Plan (SYIP). 

Once CTB has made selections, DRPT: 

 Sends notification to the Applicants of CTB’s decision 

 Notifies the public of approved projects 

 Posts approved projects on DRPT website 

 Issues Letter of No Prejudice on specific projects with conditions, if necessary 
 

2. Contract	Development	

A. Letter	of	No	Prejudice	
The letter of no prejudice is an agreement to allow the Grantee to proceed with project development with 

certain conditions attached. It is mostly used to allow the Grantee to begin work on developing a more 

detailed  Scope,  Schedule  and  Budget;  including  Preliminary  Engineering  up  to  30%,  clearing  any 

environmental work, and providing a project cost estimate. The Letter of No Prejudice is included as: 

Example 2‐1: Letter of No Prejudice 

B. Agreement	Development	
The DRPT Chief Financial Officer or his designee assigns an agreement reference number to each approved 

application.   Using  the  further  developed  scope,  schedule  and  budget,  and  in  coordination with  the 

Attorney General’s Office, the DRPT Project Manager prepares a Project Agreement and sends two sets 

of the Agreement to the Grantee for signature. Once the Grantee signs and returns the Agreement, the 

Director of DRPT reviews and signs the Agreement.  The DRPT Project Manager retains one Agreement 

set for the master project file and returns the other set to the Grantee. A sample project agreement is 

included as: 

Example 2‐2: Project Agreement 

C. Notice	to	Proceed	
For the REF, the Notice to Proceed (NTP) is a two‐step process; 1) submission and review of project plans, 

and 2) issuance of the NTP. 

Step	1:	Plan	Reviews	
The execution of the Agreement serves as the initial NTP by DRPT for the work associated with: 

 Completion of any applicable environmental review process  

 Completion of preliminary engineering 

 Developing the detailed schedule and budget for final design and construction 
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The Grantee shall, prior to full NTP, provide a detailed Project Budget, Project Schedule, Scope of Work, 

30% Preliminary Design plans and any applicable environmental planning. If DRPT agrees, certain sensitive 

information that is not necessary for DRPT to provide NTP, can be redacted as necessary. Examples of the 

detailed project schedule, scope and budget are included as: 

Example 2‐3: Project Budget and Schedule 

Example 2‐4: Scope of Work  

The submission of 30% preliminary design plans shall include: 

 Plan Title Sheet and Keyplan 

 Sheet List and Legend 

 Right‐of‐Way Lines 

 Utility Identification 

 General Notes 

 Typical Sections 

 Track Diagrams 

 Existing and Proposed Track Centers 

 Limits of Construction 

 Adjacent Property Owners 

 Title Block Information 

 Adjacent  Structures  and  Railroad 
Infrastructure 

 Potential or Confirmed Wetlands 

 Mileposts and Valuation Stations 

 Valuation Map References 

 Other Applicable Areas 

 
DRPT shall review and provide written approval of  the plan and specification submittal  from Grantee.  

During the plan review efforts, the DRPT Project Manager should review any changes to scope or limits of 

work different than that described  in the Agreement. DRPT will review the plans for completeness and 

complete the Plan Review Report, include as: 

Example 2‐5: Plan Review Report 

Upon  the  review,  if  there are  items  from  the plan  review  requiring additional  information,  the DRPT 

Project Manager  sends  the  Plan  Review  Report with  a  Request  for  Plan  Revisions  and/or  additional 

information to the Grantee for their action. The comments should be made clear as to what actions are 

expected, and should provide a time frame for responses from the Grantee. 

Step	2:	Written	Notice‐To‐Proceed	
Once the plan review is complete, DRPT will issue in writing a second NTP for this work.  The Grantee is 

required  to design  and  construct  the project  in  accordance with  the most  recently  approved Project 

Budget and Project Schedule. A sample NTP letter is included in: 

Example 2‐6: Notice to Proceed 

3. Project	Performance	and	Monitoring	
 

A. Project	Bid	for	Construction	
Once the particular project has been through the Preliminary Engineering (Environmental, Permitting, and 

Design) phases and when construction documents have been issued and reviewed by DRPT, the Grantee 
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will typically determine whether or not they will accomplish the work with their own forces or do the work 

with outside forces.  If the Grantee plans to utilize outside forces, they must competitively bid the project, 

per the requirements included in the signed Agreement. 

Final drawings will be utilized in a pre‐bid or pre‐construction process.  Once DRPT has issued the NTP for 

construction, and the bid/award process has been accomplished (if applicable), construction of the project 

would commence.  DRPT or their representative(s) should be included in all preliminary documentation 

and  communication  concerning  the  above  noted  processes.    DRPT  should  also  be  included  on  the 

invitation list for any type of pre‐bid or pre‐construction conferences where applicable.  

B. Pre‐Construction	
DRPT should be invited to any pre‐construction conference scheduled.  This would be the point at which 

the  submitted Scope and Schedule would be discussed, and assess  if any changes are needed.   DRPT 

should be made aware of all permitting processes, utility location / re‐location schedules, environmental 

and  safety processes, as well as  the Contractor’s Construction Schedule, phasing, and expected  time‐

tables for accomplishing certain milestones of the project.   

Discussions should focus on staying on budget, as well as on time.  Any questions concerning these issues 

should  be brought  to  the  forefront,  so  that  action/open  items  can be  addressed  and  assigned, with 

definable  anticipated  resolutions.    This will  insure  that  projects  can move  forward  as  efficiently  and 

expeditiously as possible for the benefit of all stake holders involved.   

The Pre‐Construction meeting is also the forum where the following should be discussed: 

 Site visits 

 Invoice verification 

 Provision of backup for invoices 

 Monthly project status reports 

 Updated SOV  

 Project communication and documentation 

 Use of contingency (if provided for) 

C. Field	Project	Construction	Reviews		
The DRPT Project Manager performs a pre‐construction site visit for project reporting, if applicable.  At 

reasonable intervals and during major milestones, a representative from DRPT will complete a site visit 

and prepare a site visit report, included as: 

Example 3‐1: Site Visit Report 

This report will be  included  in the  invoice processing procedure. Major milestones requiring a site visit 

may include:  

 Pre‐construction 

 Materials on hand 

 Payment request 
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 Post‐construction 

 Close‐out, or 

 Any other concern or consideration that might arise 

In general, field site visits include verifying items such as: 

 Invoice amounts 

 Quantities 

 Schedule 

 Onsite progress vs. project progress reports submitted monthly 

 Anticipated completion date 

 Discussing/understanding any scope changes 

D. Reporting	Process	and	Intervals		
The Grantee must submit project progress reports with every invoice. This report should update the status 

of the project scope, budget, and schedule. Progress report included as: 

Example 3‐2: Progress Report 

Findings	and	Recommendations:	
QA/QC  reviews of  the project are within  the purview of DRPT project oversight  responsibilities.    It  is 

important  for  the DRPT  Project Manager  to  keep  accurate  and  up‐to‐date  files  and other document 

control proceedings  in order for DRPT to have an accurate project history.   The DRPT Project Manager 

shall make particular efforts in examining and documenting the project life cycle.   

The Grantee is encouraged to seek and use Small, Women, and Minority (SWAM) enterprises in relation 

to this Agreement.   Further details regarding SWAM  information  is  included under code section § 2.2‐

4310 of the Code of Virginia, and a sample Grantee quarterly SWAM expenditure report is included as: 

Example 3‐3: SWAM Quarterly Report 

Using	the	Schedule	and	Budget	in	Project	Reviews		
REF  and MOU  projects  have  schedule  and  budget  requirements  included  in  the  agreements.  These 

documents will show certain project categories and milestones, such as: 

 Study Work 

 Engineering 

 Environmental Planning/Permitting 

 Construction 

 Signal and Communications 

 Project Close‐Out 

DRPT requires the Grantee to provide regular project updates, usually in the form of the Progress Report, 

cited above.  Any updates to the schedule or budget should be noted in the project progress report and a 

reason/justification  should  be  provided.  The  Grantee  should  also  provide  an  updated  schedule  and 



   

 
REF Procedure Manual  14  December, 2019 
 

budget. Therefore, the project status report provides a clear comparison between the percent complete 

of the budget and percent complete of the schedule. 

After  analysis  of  the  project  progress  report,  the  DRPT  Project  Manager  may  require  additional 

information  regarding  the  project  status. Additionally,  during  the  project  site  visit,  the DRPT  Project 

Manager  can  review  the  project work  “completed  to  date”  and  determine with  the  Grantee  if  the 

percentage complete provided in the project progress report is accurate.  

Use	of	Contingency	during	Construction	
The use of contingency  is outlined  in MOU and REF agreements.   Contingency  is  to be utilized as  the 

definition of the term implies – “a safeguard against unanticipated, unforeseen, unexpected conditions 

or changes”.  During the project design and preliminary engineering phase, the Grantee shall investigate 

existing  conditions and  finalize  the  scope of  the project  in a methodical manner  to  identify as many 

“knowns” that will be discovered during the construction.  The contingency line item is provided for those 

unforeseen conditions.  It is not meant for adding scope to the project.  

Distribution	of	Information	within	DRPT		
For documentation and distribution of information within DRPT, it is important to document information 

and provide that documentation to the project file.  There are other forms of documentation (i.e. invoice 

tracking log; release for payment memo, etc) that are provided as part of Project Management internal 

to DRPT.  The  document  control  process  should  be  kept  current  by  the DRPT  Project Manager.  It  is 

important  to  keep  accurate  updates  of  all  logs  and  status  reports,  allows  the  DRPT  Chief  of  Rail 

Transportation to be informed of the project status and any other open project action items. 

4. Invoicing	Process	
 

The  following  invoicing  procedure  provides  a  minimum  requirement  guideline  for  reviewing  and 

processing  invoices. This  includes guidance for the review of  invoices received from Program Grantees 

and MOU projects.    It has been developed for DRPT Program staff as an  interim procedure  in order to 

track, review and administer submitted invoices. The DRPT Project Manager assigned to the respective 

project  is  responsible and will  take ownership of assuring  that  the  invoice  is  reviewed and processed 

within 20 days of receipt. This guidance ensures that an approved invoice amount can be paid within the 

required 30 days. The 30‐day turn around time (30‐day prompt pay) is mandated by the Virginia Public 

Procurement Act. 

A. Invoice	Submission	
The grantee will  submit  invoices  through  the OLGA  system. Using  the Grants Management  system  in 

OLGA, the Grantee will create and submit a new reimbursement request. The Grantee is responsible for 

choosing  the  correct  project  to  invoice  against,  noting  the  correct  invoice  amount,  and  attaching 

supporting documentation prior to invoice submission. Using OLGA, the Grantee is able to track the status 

of each reimbursement request during the DRPT review process. 
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B. Invoice	Review	
The  invoice  review  process  is  a  coordinated  effort  between  the  DRPT  Division  of  Finance  and 

Administration  (Finance) and  the assigned DRPT Project Manager. The  review process has  three basic 

steps: 

1. Finance receives and assigns the invoice to the DRPT Project Manager 

2. The DRPT Project Manager reviews and approves the invoice 

3. Finance batches the invoice for payment by the Virginia Department of the Treasury 

A more detailed description of the invoice review process is included below.  

Step	1:	Invoice	Receipt	and	Initial	Review	
After the reimbursement request has been submitted via OLGA by the Grantee, DRPT Finance receives 

the invoice, assigns a voucher tracking number and reviews the invoice for accuracy and completeness. 

This first step of review is to make sure that the invoice was accurately submitted by the grantee and is 

assigned  to  the  correct  project,  and  is  not missing major  pieces  of  information  such  as  the  backup 

documentation. Finance then assigns a DRPT Accountant to review the invoice. 

The assigned DRPT Accountant reviews the  invoice to ensure that the backup documentation and sub‐

categories of charges correctly add to the total invoice amount. Upon review, the DRPT accountant notes 

the results of their review and assigns the invoice to the DRPT Project Manager. 

Step	2:	Project	Manager	Invoice	Review	
Once the  invoice  is assigned to the DRPT Project Manager, the charges  included  in the  invoice and the 

backup documentation are reviewed for appropriateness and to ensure that reimbursement regulations 

are followed. The initial review by the DRPT Project Manager includes items such as the following: 

 Confirm a signed agreement and notice to proceed are in place 

 Review agreement for terms of invoicing and general requirements of the project 

 Confirm invoice matches the project’s scope, schedule and budget 

 Confirm inclusion of project progress report 

 Verify percent of budget expenditure is appropriate with project schedule and progress report 

Once the general project and grant agreement details have been reviewed and confirmed, a more detailed 

invoice review by the DRPT Project Manager is required. The DRPT Project Manager is encouraged to make 

working notes during invoice review and consider items such as: 

‐ Are the charges appropriate for work necessary to complete the project? 

‐ Are materials, locations and personnel appropriate for project work? 

‐ Are Virginia travel guidelines appropriately applied? 

‐ Is the backup sufficient to detail project costs?  

‐ Are receipts for materials and expenses included where applicable? 

‐ Are timesheets for labor included where applicable? 
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The DRPT Project Manager is responsible for working with the Grantee to gather additional information 

or clarification when needed.  

Step	3:	Approval/Rejection	for	Payment	
Once the DRPT Project Manager has satisfied their review the invoice is either rejected or approved for 

payment. Rejection of an invoice may occur if inappropriate charges have been found and/or if the invoice 

needs to be resubmitted due to extensive clarification needed by the Grantee. In either case, the Grantee 

is  encouraged  to  correct  any  issues  and  resubmit  the  reimbursement  request.  If  the  reimbursement 

request is resubmitted, the invoice review process begins again. 

If the charges and invoice documentation are appropriate, the DRPT Project Manager approves the invoice 

for payment. Once approved for payment, the DRPT Controller provides a final QC of the invoice process 

– ensuring that the appropriate levels of review have taken place – and releases the invoice for payment 

by the Virginia Department of the Treasury.  

5. Grant	Closeout	and	Post	Construction	Monitoring	

A. Project	Acceptance	
The  Grantee  must  complete  the  project  according  to  the  approved  scope,  schedule,  budget  and 

agreement. Upon project completion, Grantee has 90 days  to  submit  the  final  invoice  to DRPT. DRPT 

performs a  final  site  review and processes  final payment. Grantee  is  required  to maintain and make 

available  all documentation  regarding project  cost  for  a period of  three  years  from  the date of  final 

payment from DRPT. 

B. Funds	Analysis	
Upon acceptance and payment of the final project invoice, any unused funds will be returned to the REF 

fund. 

C. Tax	Identification	Forms	
REF program does not require Grantees to submit W‐9 tax forms. 

D. Contingent	Interest	of	Ownership		

Acknowledgement		
For each project using DRPT State Funds, DRPT retains an ownership interest in the materials of the project 

for a given period of time. Any change, sale or transfer of the project improvements must be approved by 

DRPT, per the terms of the signed agreement. 

Agreement	Performance	Requirements	Schedule	
To develop  the ownership  interest dollar value  in  the project, DRPT uses  the sum of  the public  funds 

invested.  This amount is amortized over the performance period, as defined in the signed agreement. 
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At the end of the ownership period,  if all requirements have been reached, the DRPT Project Manager 

prepares an Acknowledgement of Expiration of DRPT’s Interest which is signed by the Director of DRPT 

and sent to the Grantee, included as: 

 Example 5‐1: Expiration of Performance Requirement 
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Example 1-1 – Application Criteria Worksheet  1 

Rail Enhancement Fund 

Application Criteria Worksheet 

 

Application Information 

Grantee: 
 

Project Manager: 
 

PM Phone: 

PM Title: 
 

PM Email: 

PM Mailing Address: 
 

 

Project Details 

Project Name: 
 

Location (VA Locality): 
 

Milepost: 

Owner: 
 

Maintenance: 

Project Description: 
 

Project Objective and Relationship to Other Initiatives/Organization Goals: 
 

Potential Project Obstacles/Impacts (Environmental, Permitting, ROW Acquisition, Multi-User 
Agreements, Etc.): 
 
 

Project Provides/Enhances Dual Access:  Yes: ☐ No: ☐ 
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Project Budget 

Planning/Feasibility Analysis/Environmental: $  

Design/Engineering: $ 

Right of Way Acquisition: $ 

Construction: $ 

Total: $  

State REF Funds Requested: $  

Local Match Required: $ 

Match Provider: Match Status: 

 

Project Budget (By Fiscal Year) 

FY18: $  

FY19: $ 

FY20: $ 

FY21: $  

FY22: $ 

FY23: $ 

Total: $  

 

Project Schedule 

Task 
Start 

(Month/Year) 
End 

(Month/Year) 

Planning/Feasibility Analysis/Environmental:   

Design/Engineering:   

Right of Way Acquisition:   

Construction:   
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Freight Data 

Current Railcar Demand   

Additional Annual Railcar Demand  

Rail tons per railcar  

Railcars per train   

Freight Rail Route Length 
(Current) 

  

Freight Rail Route length 
(After Project) 

  

Current Truck Trip Distance  

Rail Crossings Removed   

New Annual Railcar Demand 
(In addition to Current Demand Reported Above) 

Year 1  

Year 2  

Year 3  

Year 4  

Year 5  

Year 6  

Year 7  

Year 8  

Year 9  

Year 10  

Year 11  

Year 12  

Year 13  

Year 14  

Year 15  
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Passenger Data 

 
Amtrak VRE 

Number of Passengers per Year 
(Current)   

Number of Passenger Trains per Year 
(Current)   

Passenger Trip Length  
(Existing, Rail)   

Passenger Trip Length  
(After Project, Rail)   

Travel Time per Trip (Current, Rail) 
  

Travel Time per Trip (After Project, Rail) 
  

Passenger Automobile Trip Length   

Passenger Automobile Trip Time   

Number of Rail Crossings Removed   

New Annual Passenger Demand 

(In addition to Current Demand Reported Above) 
 

Amtrak VRE 
Year 1   

Year 2   

Year 3   

Year 4   

Year 5   

Year 6   

Year 7   

Year 8   

Year 9   

Year 10   

Year 11   

Year 12   

Year 13   

Year 14   

Year 15   
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_____________________________________________________________________________________ 
Example 1-2: Application Checklist  1 

Rail Enhancement Fund 

2015 Policy Goal Application Checklist 
DRPT staff will evaluate and prioritize Rail Enhancement Fund applications based on the following policy 

goals: 

PROJECT NAME:  

APPLICATION ID:  

PROJECT PRIORITIZATION CRITERIA CAPTURED:  

PROJECT SUMMARY:  

EVALUATION SUMMARY: 

_____________________________________________________________________________________ 

1. Prioritization should be considered for projects where project benefits exceed the total project 

cost in the benefit-cost analysis.  

☐ Does the project pass the Rail Enhancement Fund BCA minimum threshold?  

☐ Does the project fall within the parameters of Article X, § 10 of the Code of Va.?  

☐ Does the benefit/cost ratio, when considering total project costs, indicate that the project is a 

worthwhile investment for the Commonwealth as compared to other projects seeking REF grants?  

☐ Is the total project cost less than total project benefits?  

2. Prioritization should be considered for projects that are ready for construction.  

☐ Does the project include firm completion dates?  

☐ Are the project schedule and milestones available and achievable?  

☐ Has there been a feasibility study, preliminary engineering, or permitting submittals?  

3. Prioritization should be considered for projects which leverage public or private funds for a match 

greater than the required 30% match. 

☐ Does the REF investment synergize or support other public or private funding sources?  

☐ Does the application have a match greater than the required 30% match?  

4. The Department will maintain a contingent interest value and ability to claw-back funds if public 

benefit is not achieved.  

☐ Has the project sponsor performed well on previous REF and DRPT projects?  



Example 1-2: Application Checklist 

_____________________________________________________________________________________ 
Example 1-2: Application Checklist  2 

☐ Were those projects on-time, on-budget, and completed safely?  

5. Prioritization should be considered for projects which align with the Statewide Rail Plan, and 

other appropriate state, regional, or local plans.  

☐ Is the project included in the DRPT Statewide Rail Plan?  

☐ Is the project included in, or align with, an appropriate local, regional, state, or federal plan?  

6. Prioritization should be considered for projects which benefit both freight and passenger service 

in corridors where both types of rail service exist.  

☐ Does the project link to local transit systems for passengers or to domestic or international 

supply chains for freight?  

☐ Does the project support supply chain competitiveness?  

☐ Does the project provide both passenger and freight benefits in corridors where both passenger 

and freight service coexist?  

☐ Does the project support employment retention or growth?  

7. The CTB will allow up to 25% of the Rail Enhancement Fund to fund planning and preliminary 

engineering efforts.  

☐ Does this project have achievable cost estimates and completion dates?  

☐ Does this project include appropriate environmental and regulatory analysis?  

☐ What are the schedules and requirements of necessary or desirable permits?  

8. The CTB will consider State of Good Repair projects, or “capital renewal” projects, for funding if 

the Department determines a net benefit to the Commonwealth.  

☐ Does this project contribute to the State of Good Repair of critical assets?  

☐ Does this project reduce delays, increase reliability or speed, or enhance safety?  

9. The CTB will consider projects which use the federal TIGER grant guidelines as an alternative 

benefit-cost analysis for unique, large, or multi-state projects, if the Director of the Department 

pre-approves the application for this benefit-cost analysis.  

☐ Does the Rail Enhancement Fund benefit-cost analysis capture the complexity of this project?  

☐ Does the project involve other private, local, state or federal initiatives?  
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Jennifer L. Mitchell DEPARTMENT OF RAIL AND PUBLIC TRANSPORTATION (804) 786-4440 

 Director 600 EAST MAIN STREET, SUITE 2102 FAX (804) 225-3752 

 RICHMOND, VA 23219-2416 Virginia Relay Center 

  800-828-1120 (TDD) 

 
Example 2-1: Letter of No Prejudice 

 

 

Date 

 

Grantee Project Manager 

PM Title 

Grantee Organization 

Street Address 

City, State Zip 

 

RE:  Letter of No Prejudice - Rail Enhancement Funding Agreement Project Number  

 

Dear Grantee Project Manager: 

 

The Department of Rail and Public Transportation (“Department”) is in receipt of your email 

request on Date for a Letter of No Prejudice (LONP) for the Project Name project, as set out in 

your REF application number Application Number, dated Date (“Project”). 

 

Although the Rail Enhancement Fund Grant Agreement for this Project has not been executed, 

the importance of the timing of this project dictates that work begins.  Accordingly, you are 

hereby authorized by the Department to incur expenses towards the Project beginning Date.  

Allowable expenses incurred towards this Project will be eligible for reimbursement when the 

Agreement is executed and the Notice to Proceed is issued by the Department.  However, if for 

some reason the Agreement is not executed or the Notice to Proceed is not issued, the 

Department has no obligation to reimburse any expense that may have been incurred. 

 

Members of my staff will work with the Office of the Attorney General to develop an agreement 

which will include all of the conditions and requirements of the grant program.  It is the 

Department’s goal to provide this Agreement to you within the 30 days of receiving acceptable 

versions of the detailed scope, schedule and budget. 

 



Example 2-1: Letter of No Prejudice 

 

 
Example 2-1: Letter of No Prejudice 

2

 

 

Please contact Jeremy Latimer, Rail Grant Administrator, at (804) 225-4016 should you have 

any questions. 

 

      Sincerely, 

 

 

 

      Jennifer Mitchell 

      Director 
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 Example 2-2: Project Agreement 

  

 
 
 
 
 
 
 
 
 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF RAIL AND PUBLIC TRANSPORTATION  

 
RAIL ENHANCEMENT FUND MULTIPLE YEAR GRANT AGREEMENT 

 
 
 
 
 
 
 
 
 
 

GRANTEE: Click here to enter text. 
PROJECT: Click here to enter text. 

 
 
 
 
 

 
AGREEMENT NUMBER: Click here to enter text. 

 
APPLICATION NUMBER: Click here to enter text. 
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RAIL ENHANCEMENT FUND MULTIPLE YEAR GRANT AGREEMENT 
 

Agreement Number: Click here to enter text. 
 
 

This Rail Enhancement Fund Multiple Year Grant Agreement (“Agreement”) for 

Click here to enter text. is made and executed on ________________________, 20__by and 

between the Virginia Department of Rail and Public Transportation (“Department”) acting by 

and through its Director, and the Click here to enter text. (“Grantee”) (collectively, the 

“Parties”). 

 

 

RECITALS 

 

WHEREAS, the Grantee proposes to Click here to enter text. as set out in its 

Application dated Click here to enter a date. (“Project”); and  

 

WHEREAS, in accordance with § 33.2-1601 and § 58.1-2425 of the Code of Virginia 

(1950), as amended, the Commonwealth Transportation Board (“CTB”), on Click here to 

enter a date., approved funding for the Project, determined the Project is for the common 

good of a region of the Commonwealth of Virginia (“Commonwealth”) or the 

Commonwealth as a whole, and determined that the Project will result in public benefits to 

the Commonwealth or to a region of the Commonwealth that are equal to or greater than the 

investment of funds; and 

 

 WHEREAS, the Project provides public benefits by enhancing the movement of 

passengers and/or freight by rail, reducing highway congestion, and promoting fuel 

efficiency as a part of an integrated transportation system; and  

 

WHEREAS, the Grantee acknowledges that this grant is to fund only Click here to 

enter text. and the direct costs associated with this construction, and that the funding shall not 

be used for any other purpose; and 

 

WHEREAS, the Grantee understands and acknowledges that the Department shall 

have acontingent interest in the Work produced pursuant to this Agreement commensurate 

with the investment of grant funding awarded in this Agreement; and 

 

WHEREAS the Parties wish to define the extent of the Project, the responsibilities of 

each Party, the manner of performing the necessary Work, the method and time of payment, 

and to set out additional conditions associated with the Project; and 

 

WHEREAS, the Parties wish to procure the Project using the Department’s guidelines 

which include, but are not limited to, advertising, a goal for SWAM solicitation, procurement 

of services as specified in § 2.2-4302.2 of the Code of Virginia, unless the Work is done by 

the Grantee’s own forces. 
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NOW, THEREFORE, in consideration of the covenants and agreements in this 

Agreement, the Parties agree as follows: 

 

 

DEFINITIONS 

 

Carloads mean the total number of revenue rail cars handled by the Grantee in this Project 

during the Department’s fiscal year from July 1 through June 30. 

 

Container means a standardized intermodal freight cargo unit  that can be loaded onto ships, 

railroad cars, and trucks.  There are several different common standard lengths and heights, 

with approximate dimensions of 20 to 53 feet in length and 8.5 to 9.5 feet in height. 

 

Contractor means a private contractor, including consultants, which may be engaged by 

Grantee to perform the Work.   

 

Designated Representative means a person or persons appointed by the Grantee or the 

Department to represent, in whole or in part, the Party in issues associated with the Work or 

this Agreement. 

 

Eligible Project Cost means a cost directly associated with the Work.  

 

Force Majeure Event means fire, flood, war, rebellion, riots, strikes, or acts of God, which 

may affect or prevent either Party from timely or properly performing its obligations under 

this Agreement.   

 

Grantee Contribution means, for the purpose of the statutory match for this Project, a 

contribution of at least 30 percent cash or in-kind matching contribution from a private 

source, which may include a railroad, a regional authority, a local government source, or a 

combination of such sources of total Project costs.   

 

Letter of No Prejudice means formal acknowledgement of the Project by the Department 

that allows the Grantee to perform the Work or portions thereof as agreed to by the 

Department at the Grantee’s own risk prior to the execution of the Agreement and issuance 

of Notice to Proceed. 

 

Monthly Progress Report means a monthly written progress report including any changes 

or updates to the Project Schedule, Project Budget, and information as provided in 

Attachment A.  

 

Notice to Proceed means written notice issued by the Department authorizing the Grantee to 

commence a particular portion of the Work. 

 

Performance Period means the 15-year period of the Department’s contingent interest in the 

completed Work. 
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Project Benefit means the public benefit to the Commonwealth which is described in Article 

3 of this Agreement, as well as the public benefit of contributing to the Commonwealth’s 

continued economic growth, vitality, and competitiveness in national and world markets 

through the establishment of a viable statewide integrated transportation system which has a 

rail system with the capability of carrying increased amounts of freight and passengers. 

 

Project Budget means the budget for the Work in single or multiple years as broken into 

total costs, Department and Grantee participation, and any subsequent amendments. 

 

Project Invoice means the form provided by the Department to the Grantee to use for 

submission for reimbursement of Eligible Project Costs incurred and paid by the Grantee.  

This form is Attachment B. 

 

Project Schedule means the milestone schedule for completing the Work as agreed to by the 

Parties. 

 

Project Scope means the description of the Work including plans, specifications, schedule of 

values, cost estimates, and any other documents necessary to complete the Work relating to 

the Project. 

 

Re-work means work required to correct deficiencies in the Project brought about by 

incomplete Work, incorrect Work, or failure to comply with the provisions of this 

Agreement, laws or regulations.  

 

Work means any and all tasks, duties, obligations, services, requirements, and activities of 

whatever kind or nature, express or implied, direct or incidental, to be performed, and all 

items tangible and intangible, to be provided by the Grantee. 

 

 

ARTICLE 1 

SCOPE OF WORK, BUDGET, AND MILESTONE SCHEDULE 

 

Section 1.1 The Work, by year, is as follows:   

 

A. Fiscal Year 20Click here to enter text.: 

 

1. Development of final Project Scope, Project Budget, and Project Schedule 

for the Work for approval by the Department for Click here to enter text.. 

 

2. The list of Work to be accomplished is as follows: 

 

a. Click here to enter text. 

 

B. Fiscal Year 20Click here to enter text.:  
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1. Development of final Project Scope, Project Budget, and Project Schedule 

for the Work for approval by the Department for Click here to enter text.. 

 

2. The list of Work to be accomplished is as follows: 

 

a. Click here to enter text. 

  

Section 1.2 The initial Project Budget and Project Schedule as an estimate at date of 

Agreement are as follows: 

  

Total Project Budget $enter text. 

Maximum Department Participation: $enter text. 

Grantee Contribution at a minimum of 

Click here to enter text. percent of Project Budget: $enter text. 

 

It is agreed that the maximum funding for reimbursement by the Department as 

provided for in its Fiscal Years 20Click here to enter text. through 20Click here to 

enter text. Program of Projects shall be as follows:  

 

Fiscal Year 20Click here to enter text. $enter text. 

Maximum Department Participation: $enter text. 

Grantee Contribution at a minimum of  

Click here to enter text. percent of Project Budget: $enter text. 

 

Fiscal Year 20Click here to enter text. $enter text. 

Maximum Department Participation: $enter text. 

Grantee Contribution at a minimum of 

Click here to enter text. percent of Project Budget: $enter text. 

 

Amounts not spent in Fiscal Years 20Click here to enter text. through 20Click here to enter 

text. shall be carried over into subsequent years, so that the entire $Click here to enter text. is 

available for reimbursement for Eligible Project Costs.  The Grantee shall have two years 

from the last multiple year date of allocation of funds by the CTB to complete the Work and 

final invoice the Department.  In the event that grant funding is not available to fulfill the 

multiple year Agreement, the Grantee shall have two years from the last date of allocation of 

funds by the CTB to complete the funded portion of the Work and final invoice the 

Department.  It is understood that the initial Project Budget is an estimate as of the date of 

contracting only, and may be lower or higher by the time of construction and/or completion 

of construction. The Grantee acknowledges that the Commonwealth’s share of the Project 

Cost cannot exceed the amount allocated by the CTB.  

 

Section 1.3 The Grantee is responsible for constructing or having the Project proposed 

under the application constructed.  In the event that the Grantee is not performing the Work 

as described in Sections 1.1.A and 1.1.BAdd sections above., the plans and specifications 

being performed by others shall be approved by the Grantee and the Department.  All Work 

requiring professional or nonprofessional services shall be acquired in accordance with § 2.2-
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4302.2 of the Code of Virginia, a copy of which is attached as Attachment F, unless the Work 

is performed by the Grantee’s own forces.   

 

Section 1.4 In the event that the Grantee receives subsequent allocation of state funding 

from another source or federal funding applicable to this Project, the allocation from the Rail 

Enhancement Fund shall be reduced by the amount of the subsequent allocation. The Grantee 

will notify the Department of any such subsequent allocation within 30 calendar days of 

becoming aware of the allocation.  Failure of the Grantee to notify the Department under the 

terms of this section is a material breach of this Agreement which will invoke the provisions 

of Section 9.3. 

 

Section 1.5 Any cost of completing the Work in excess of the Project Budget shall be the 

responsibility of the Grantee.  If the Work can be completed as described in Article 1 and the 

Department approves, the Grantee may revise the Project so that total Project expense does 

not exceed the Project Budget. However, the Project Benefit shall remain unchanged. 

 

Section 1.6 A Monthly Progress Report, as provided in Attachment A, will be submitted 

to the Department by no later than the 10th day of the following month.  The Report will 

make particular reference to progress towards completing milestones contained in the Project 

Schedule. 

 

Section 1.7 Funding is subject to annual appropriation by the General Assembly and 

allocation by the CTB. 

 

Section 1.8 The Grantee certifies that it has the financial and technical capability to 

complete the Work in accordance with this Agreement.  

 

 

ARTICLE 2 

PLANNING, DESIGN, ENGINEERING, AND CONSTRUCTION 

 

Section 2.1 By execution of this Agreement, the Department  approves the initial Project 

Scope specified in the Grantee’s application.  The Grantee may incur Eligible Project Costs 

from the date of execution of this Agreement to support the Work specified in Sections 

1.1.A.1 and 1.1.B.1Add sections above. approved by the Department prior to reimbursement.  

The Department does not make any warranty as to the accuracy or suitability of the 

information submitted, nor does the Department’s approval  relieve the Grantee of any 

liability under this Agreement.  Any submissions made by an entity representing the Grantee 

shall contain the Grantee’s written approval of the submission. 

 

Section 2.2 The Grantee shall not commence the Work described in Sections 1.1.A.2 and 

1.1.B.2Add sections above. until the Department has issued in writing a Notice to Proceed 

for this Work.  Prior to issuing the Notice to Proceed, the Grantee must submit a final Project 

Scope, Project Budget, and Project Schedule for the Work to the Department for approval. 
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Section 2.3 In the event the Grantee desires to perform the Work specified in Sections 

1.1.A.2 and 1.1.B.2Add sections above., prior to receiving Notice to Proceed from the 

Department, the Grantee shall formally request a Letter of No Prejudice from the Department 

(Attachment C).  The costs for such Work will only be considered Eligible Project Costs if 

the costs are incurred after issuance of the Department’s Letter of No Prejudice and upon the 

issuance of Notice to Proceed.  However, nothing shall obligate the Department to reimburse 

the Grantee for any portion of the cost of such Work in the absence of the Department’s 

Letter of No Prejudice (if applicable), executed Agreement, and Notice to Proceed.  

 

Section 2.4 The Department reserves the right to propose or reject any Project Scope 

items, Project Budget, or Project Schedule because the Department’s own analysis reveals 

that significant cost or schedule savings could be achieved through other contracting means 

than Grantee proposes which meet the Grantee’s performance and Project requirements.   

 

Section 2.5 The Grantee shall design and construct the Project according to the most 

recently Department-approved Project Scope, Project Budget, and Project Schedule.  

 

Section 2.6 The Grantee shall inspect or shall have inspected the Work to: 

 

A. Ensure that it complies with the contract documents; 

 

B. Verify quantitative measures of materials installed, such as tie counts; and 

 

C. Verify labor and materials charges for contracts providing for payment on an 

actual cost basis. 

 

Section 2.7 If the Grantee, the Department, or inspectors duly authorized to uphold 

applicable federal, state, and local laws regarding construction and operating practices, 

determine that any material or construction is not in accordance with the Grantee’s standards 

in accordance with  the American Railway Engineering and Maintenance-of-Way 

Association (“AREMA”) standards, or any applicable federal, state, local law, or regulation, 

the Grantee shall replace materials or correct any workmanship necessary to cure the 

deficiency.  The Grantee shall not use any funds provided under this Agreement to pay for a 

replacement or correction required under this subsection.  The Department encourages that 

the iron, steel, and manufactured goods used in the Project be produced in the United States. 

 

Section 2.8 The Department may take any action, including the inspection of the Project 

site and all books and records of the Grantee, and any Contractor or subcontractor, relating to 

any project or task receiving funds under this Agreement, to review activities under this 

Agreement and the adequacy of the Grantee’s monitoring efforts. 

 

Section 2.9 The Department shall have access to the Project at all times to inspect the 

Project, to protect its interest in the Project, and to ensure that the Project is being developed 

consistently with the terms of this Agreement. The Department representatives will not enter 

the Grantee’s right-of-way  without the Grantee’s provision of any necessary protection from 

train movements.  The Grantee will promptly provide such protection when the Department 
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arrives for access. The Department's representatives will comply with all safety rules and 

regulations of the Grantee, and safety instructions from the Grantee’s representatives.  If 

requested by the Grantee in writing, the Department and any of its agents who perform 

inspections will complete the Grantee’s standard right-of-entry form prior to entering the 

Grantee’s property, but entry shall be provided at no cost to the Department. 

 

Section 2.10 The Grantee shall submit to the Department monthly by the 10th day of every 

month from the date of this Agreement, to the Department, in writing or electronically, a 

report detailing information relating to the Project concerning the Grantee’s Carload and 

Container performance, and, if applicable, revenue intercity or commuter rail passengers or 

cars carried over the rail line. The purpose of this report is solely to assist the Department in 

reporting performance trends in the Commonwealth. Reporting will continue throughout the 

Department’s Interest Period.  

 

Section 2.11 All efforts relating to reporting monthly performance under this Article shall 

be non-auditable and at the Grantee’s expense. 

 

 

ARTICLE 3 

SPECIAL CONDITIONS 

 

Section 3.1 Where the Grantee is acting as overall Project manager, employee payroll and 

indirect costs may be charged directly to the Project.  Reasonable Project charges for the 

employees, their rates and surcharges are eligible for approval by the Department. 

 

Section 3.2 The Grantee agrees to provide or have provided continuous maintenance, at 

no cost to the Department, of the Project improvements for the duration of the Performance 

Period in accordance with the Grantee’s standards and AREMA recommended practices, and 

as between the Grantee and the Department to assume all liability in connection with the 

implementation and operation of the Project. 

 

Section 3.3 All funds granted under this Agreement shall be expended by the Grantee in 

accordance with the Department’s regulations, standard procurement procedures, applicable 

Virginia law, and accepted good business practices.  All plans, specifications, estimates of 

costs, award of contracts, performance and acceptance of the Work, and procedures in 

general are subject at all times to all applicable laws, rules, regulations, and orders. 

 

Section 3.4 Funding provided pursuant to this Agreement shall be for the reimbursement 

of Eligible Project Costs and for no other purpose.  All purchases made as a matter of this 

Agreement shall be charged at the actual cost to the Grantee with no markups. 
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ARTICLE 4 

REIMBURSEMENT OF GRANTEE 

 

Section 4.1 The Grantee shall render Project Invoices no more frequently than once every 

30 calendar days for reimbursement of Eligible Project Costs.  Each Project Invoice must 

reflect the percentage of financial participation agreed to by the Department and the Grantee 

in Article 1. 

 

Section 4.2 Project Invoices shall be submitted using the forms and summary provided as 

Attachment B of this Agreement.  Upon approval by the Department for payment, Project 

Invoices will be paid within 30 calendar days.  Project Invoices shall be accompanied by the 

most recent Monthly Progress Report. 

 

Section 4.3 Project Invoices or line items in invoices not found to be complete as to form 

or in accordance to the provisions of this Agreement will be separated and a partial payment 

may be made by the Department on eligible reimbursable expenditures approved by the 

Department. 

 

Section 4.4 The Department shall have the right to request an accounting or more detailed 

statement of invoices.  Upon such a request, the Grantee shall provide the requested 

information within 30 calendar days. 

 

Section 4.5 Reimbursement for any items of Work found not to be in accordance with the 

agreed Work or any applicable federal, state, or local law, or regulation by the Department in 

its final audits shall be repaid to the Department by the Grantee within 60 calendar days of 

notice by the Department of items disapproved..   

 

Section 4.6 The Grantee is responsible for payment of all Contractors. The Grantee shall 

attach to each Project Invoice copies of Contractor's paid invoices and relevant backup 

information. 

 

 

ARTICLE 5 

COMPLETION AND ACCEPTANCE 

 

Section 5.1 It is the responsibility of the Grantee to notify the Department in writing that 

the final invoice for the Project has been submitted to the Department for reimbursement. By 

marking the final Project Invoice “Final” the Grantee is certifying in writing that the Work 

has been completed.   

 

Section 5.2 The Department shall have 60 calendar days after Grantee’s certification of 

completion of the Work in which to provide in writing final acceptance of or rejection of any 

portion of the Work.  

 

Section 5.3 If no rejection is sent by the Department within the 60 calendar-day period, 

the Performance Period begins the next July 1.  
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Section 5.4 If the Work is accepted by the Department, the final Project Invoice shall be 

paid within 30 days of acceptance. 

 

Section 5.5 Sixty calendar days after payment of the final Project Invoice, the Department 

will withdraw any remaining Department funds. 

 

Section 5.6 Acceptance of the Work by the Department shall not be construed to benefit 

any third parties or create any additional liability to the Commonwealth, nor does it relieve 

the Grantee of its liability under this Agreement. 

 

Section 5.7 If the Department rejects any portion of the Work, the Grantee shall have 30 

days from the date of the written rejection notice to submit a written plan for remedying any 

identified problems with the Work.  The problems shall be remedied according to a schedule 

approved by the Department. 

 

Section 5.8 Any work necessary in connection with the Project, which is not specifically 

provided for as Work by this Agreement, including but not limited to Re-work, shall be the 

responsibility of the Grantee.   

 

 

ARTICLE 6 

INTEREST IN COMPLETED WORK 

 

Section 6.1 The Parties acknowledge and agree that the Department has a contingent 

interest in ensuring that the improvements created by the Project continue to be operated or 

used for their intended purpose for the Project Benefit, as well as the public benefit of 

contributing to the Commonwealth’s continued economic growth, vitality, and 

competitiveness in national and world markets through the establishment of a viable 

statewide integrated transportation system which has a rail system with the capability of 

carrying increased amounts of freight and passengers for 15 years after payment by the 

Department and acceptance of the improvement by the Department.  For purposes of this 

Agreement, the value of that interest shall be the value of the payments made by the 

Department to the Grantee with respect to that improvement less depreciation calculated over 

15 years on a straight line basis from the date of acceptance of the Project by the Department, 

and further less any reimbursement paid by the Grantee to the Department over the 15-year 

Performance Period.  This section shall be binding on Grantee’s successors and assigns. 

 

Section 6.2 If within 15 years of the date of payment and acceptance of the improvements 

pursuant to  this Agreement by the Department, the Grantee does not continue to utilize the 

improvements, which may include but are not limited to, discontinuance of service or 

abandonment of the improvements, then the Department shall be reimbursed the value of its 

contingent interest in the improvements as determined in accordance with Section 7.1 plus 

interest using the prevailing statutory legal rate of interest established by the Virginia 

General Assembly, calculated from the time of acceptance.  The Grantee, upon written 

approval of the Director, shall have the right to expand, modify, rearrange, and/or remove 
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any part of the improvements as it deems necessary provided that such expansion, 

modification, rearrangement, or removal is consistent with the continued operation of the 

improvements within the 15-year period.  Any cost involved in the relocation or removal of 

the Project shall be borne by the Grantee or using business.   

 

Section 6.3 The Grantee may, with the Director's written approval, purchase, sell or 

transfer, remove, or otherwise dispose of the Project constructed under this Agreement.  If 

the Grantee wishes to sell, transfer, or otherwise dispose of the Project, the Grantee must 

notify the Department of its intent to sell or transfer the Project in sufficient time for the 

Department to participate in negotiations concerning the preservation of its contingent 

interest.  In the event of sale or transfer of the Project, the Department must be provided with 

a contingent interest in the Project by the Grantee's successor or assign in accordance with 

Section 7.1.  Such contingent interest must be approved by the Department prior to the sale 

or transfer.  If the Grantee or its successors or assigns purchases the Department’s contingent 

interest, the Grantee or its successors or assigns will reimburse the Department the value of 

its contingent interest as determined in Section 7.1 plus interest using the prevailing statutory 

legal rate of interest established by the Virginia General Assembly calculated from the time 

of acceptance.    

 

Section 6.4 The Grantee hereby certifies that it either owns, controls, or has executed an 

agreement to purchase or lease the real property upon which the Project will occur and that it 

will protect and respect the Department’s interest in the Project.  This section shall be 

binding on the Grantee’s successors and assigns. The Grantee certifies that it has received 

approvals relative to easements and encroachments that occur as a result of this Project. 

The Grantee shall not be reimbursed by the Department for any amounts used by the Grantee 

to acquire or lease real property.  

 

ARTICLE 7 

SMALL, WOMEN, AND MINORITY (SWAM) 

 

Section 7.1 The Grantee is encouraged to seek and use Small, Women, and Minority 

(“SWAM”) enterprises in relation to this Agreement.  A SWAM achievement goal of 43 

percent of total eligible grant expenditures is established by execution of this Agreement by 

the Parties.  Information regarding the SWAM section of the Code of Virginia can be found 

in Attachment D.   

 

 

ARTICLE 8 

TERMINATION 

 

Section 8.1 The Grantee may terminate the Project at any time by notifying the 

Department in writing 30 calendar days in advance.  If such termination occurs, the Grantee 

shall repay the Department for all funds received according to the provisions of this Article.  

 

Section 8.2 The Grantee may terminate the Agreement at any time it is determined under 

Virginia law that the Department has materially breached this Agreement and has failed to 
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cure such breach within 90 calendar days.  Should such occur, the Grantee shall be entitled to 

whatever remedies may be provided for by law.  However, this provision does not constitute 

a waiver of the Department’s sovereign immunity.  Furthermore, in such event, the Grantee 

will not be required to repay any funds that have been provided by the Department pursuant 

to this Agreement.   

 

Section 8.3 Upon 30 calendar days’ notice to the Grantee, the Department may terminate, 

in whole or in part, the funding under this Agreement, or the Agreement if funding is 

complete if at any time it is determined that Grantee has materially breached this Agreement 

and has failed to cure said breach after 90 calendar days’ notice or if compliance within 90 

calendar days is not reasonable as solely determined by the Department, then within such 

time period as the Department may agree.     

 

The Department shall notify the Grantee promptly in writing of such a determination and the 

effective date of the termination.  The Grantee may request reconsideration by notifying the 

Department within 30 calendar days of the date of the Department’s notification.  The 

Department shall not terminate funding until after the request has been reconsidered but may 

withhold funds in the interim in the event that initial payment by the Department to the 

Grantee has not been made.  Following reconsideration, if requested, the decision of the 

Department will be final.  If this Agreement is terminated by the Department for the 

Grantee’s material breach, the Grantee will repay the Department all funds received for the 

Project plus the statutory legal rate of interest as detailed in Section 9.7.  Such payment shall be 

made within 60 calendar days following notification by the Department of the amount to be 

repaid.  If this Agreement is terminated for failure to serve as a functioning railway 

transportation facility, the Grantee will reimburse the Department as detailed in Article 7. 

 

Section 8.4 Upon 30 calendar days’ notice to the Grantee, the Department may terminate, 

in whole or in part, the funding under this Agreement, or the Agreement if funding is 

complete,  at any time if (a) the Department fails to secure the necessary budgetary 

appropriation to fulfill its obligations under this Agreement, (b) the Grantee becomes 

insolvent, (c) the Grantee fails to apply provided funds as intended under this Agreement, or 

(d) statutory changes affecting the Program under which these funds were provided render 

funding with this Agreement impossible.  The Department shall notify the Grantee promptly 

in writing of such a determination and the effective date of the termination.  The Grantee 

may request reconsideration by notifying the Department within 30 calendar days of the date 

of the Department’s notification.  The Department shall not terminate funding until after the 

request has been reconsidered but may withhold funds in the interim.  Following 

reconsideration, if requested, the decision of the Department will be final.   

 

Section 8.5 Should the Project be terminated by the Department because of a lack of funds 

or statutory changes, the Department will exercise best efforts to seek funds to be used to 

defray the costs of shutting down. The Grantee need not repay any funds already paid to the 

Grantee if such funds represent Eligible Project Costs that the Grantee has incurred.  The 

Grantee shall repay the Department for all funds paid associated with this Agreement should 

the Grantee fail to apply funds as intended under this Agreement.  
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Section 8.6 Delays caused by Force Majeure Events during the Work shall not be deemed 

a breach or default under this Agreement.  Upon the occasion of a Force Majeure Event, as 

determined by the Department, which makes it impossible for the Project to be constructed 

and/or moots the need for the Project, the Department may terminate this Agreement at its 

discretion.  Force Majeure Events occurring during the Performance Period of this 

Agreement will automatically result in day-for-day extensions to the Performance Period 

specified in this Agreement.  Force Majeure Events occurring during construction will result 

in day-for-day extensions to the Project Schedule unless agreed otherwise by the Parties.  

 

The Grantee shall notify the Department within five working days of its opinion that a Force 

Majeure Event has occurred and provide the Department with information to supports its 

opinion.  The Department will complete its review based on the information submitted by the 

Grantee within 10 working days of receipt of such information, and notify the Grantee of its 

opinion.  Both Parties must agree that a Force Majeure Event has occurred before an event 

will be deemed a Force Majeure Event. 

 

Section 8.7 All reimbursement of funds granted by the Department under any Article 

of this Agreement shall also require the payment of interest using the prevailing statutory 

legal rate of interest established by the Virginia General Assembly, calculated from the date 

payment is made by the Department to date of repayment by the Grantee. 

 

ARTICLE 9 

ASSIGNMENT 

 

Section 9.1 The Grantee may not assign any portion of this Agreement without the prior 

written approval of the Department.   

 

 

ARTICLE 10 

TERM, ENTIRE AGREEMENT, AND AMENDMENT 

 

Section 10.1 This Agreement shall be effective immediately upon its execution. 

 

Section 10.2 This Agreement and the application on which it is based and any Amendments 

thereto constitute the entire and exclusive agreement relating to all specific matters covered 

herein.  All other prior or contemporaneous verbal or written agreements, understandings, 

representations, and/or practices relative to the foregoing are hereby superseded, revoked, 

and rendered ineffective for any purpose except for any Letter of No Prejudice issued by the 

Department, which shall remain in effect.   

 

Section 10.3 This Agreement may be altered, amended, or revoked only by an instrument 

in writing signed by  the Parties. 

 

 

ARTICLE 11 

NOTICES AND DESIGNATED REPRESENTATIVE 
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Section 11.1 All notices or communications with respect to this Agreement, shall be in 

writing and shall be deemed delivered upon delivery by hand, upon the next business day if 

sent prepaid overnight delivery service, or on the third business day following mailing by 

U.S. Mail, certified, postage prepaid, return receipt requested, to the addresses set forth 

below or such other addresses as may be specified by delivery of prior notice by a party to 

the other parties.   

 

 Department: Virginia Department of Rail and Public Transportation 

    600 East Main Street, Suite 2102 

    Richmond, VA  23219 

    Attention:  William S. Pittard, Chief Financial Officer 

    steve.pittard@drpt.virginia.gov 

 

    Jeremy Latimer, Rail Programs Administrator 

   Virginia Department of Rail and Public Transportation 

    600 East Main Street, Suite 2102 

    Richmond, VA  23219 

    Jeremy.latimer@drpt.virginia.gov 

     

    Nancy C. Auth, Senior Assistant Attorney General 

    Office of the Attorney General 

    900 East Main Street 

    Richmond, VA 23219 

    nauth@oag.state.va.us 

 

 Grantee:    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

     

 Designated  

 Representative: Jeremy Latimer, Rail Programs Administrator 

   Virginia Department of Rail and Public Transportation 

    600 East Main Street, Suite 2102 

    Richmond, VA  23219 

    Jeremy.latimer@drpt.virginia.gov 

 

 

 Grantee:    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

    Click here to enter text. 

 

mailto:steve.pittard@drpt.virginia.gov
mailto:Jeremy.latimer@drpt.virginia.gov
mailto:nauth@oag.state.va.us
mailto:Jeremy.latimer@drpt.virginia.gov
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ARTICLE 12 

NON-DISCRIMINATION 

 

Section 12.1 In the solicitation or awarding of any contracts directly related to this 

Agreement, the Grantee shall not discriminate against a bidder or offeror because of race, 

religion, color, sex, national origin, age, disability, or any other basis prohibited by Virginia 

law. 

 

Section 12.2 During the performance of this Agreement, the Grantee agrees as follows: (a) 

the Grantee will not discriminate against any employee or applicant for employment because 

of race, religion, color, sex, national origin, age, disability, or other basis prohibited by 

Virginia law relating to discrimination in employment. The Grantee agrees to post in 

conspicuous places, available to employees and applicants for employment, notices setting 

forth the provisions of this nondiscrimination clause; (b) the Grantee, in all solicitations or 

advertisements for employees placed by or on behalf of the Grantee, will state that the 

Grantee, where applicable, is an equal opportunity employer. Notices, advertisements and 

solicitations placed in accordance with federal law, rule or regulation shall be deemed 

sufficient for the purpose of meeting the requirements of this section.  

 

 

ARTICLE 13 

MISCELLANEOUS PROVISIONS 

 

Section 13.1 The Grantee agrees that its plans will incorporate statewide plans or projects 

that support freight and/or passenger rail growth or to make every reasonable attempt in its 

designs not to preclude specified statewide passenger and or freight projects in the future.   

 

Section 13.2 The Grantee shall at all times observe and comply with all federal, state and 

local laws, regulations, ordinances, orders, and decrees applicable to the Work or subsequent 

operation.  The obligations of this section shall survive the termination or completion of this 

Agreement.   

 

Section 13.3 Data or information provided by the Grantee to the Department that is 

protected under federal or state law, or otherwise deemed by the Grantee and the Department 

as proprietary, will be marked by the Grantee on each document prior to its submission.  The 

Department shall hold and protect said documents identified by the Grantee as proprietary in 

accordance with law.  For the purposes of this Agreement, proprietary items are specified in 

Attachment E. 

 

Section 13.4 The Grantee shall maintain all books, documents, papers, accounting records, 

and any other evidence, showing actual time devoted and supporting the cost incurred.  Such 

books, documents, papers, accounting records, etc. shall be kept in accordance with 

commonly accepted business/industry accounting procedures.  Such information shall be 

made available at Grantee’s  offices at all reasonable times during the Agreement period and 

for a period of three years from the date of final payment and acceptance by the Department 

to the Grantee for audit and inspection.  The Grantee shall maintain records of the 
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performance levels reported to the Department for three years after the Performance Period 

completion date.  Copies of such information shall be furnished to the Department upon 

request.  The Department shall have the absolute right to audit to determine compliance with 

the terms of this Agreement. 

 

Section 13.5 The Grantee shall be responsible for all damage to life and property due to its 

activities and those of its Contractors, subcontractors, agents and employees, in connection 

with the Work performed under this Agreement.  In the event that the Grantee obtains 

insurance to cover this risk, the Commonwealth, the Department, the Virginia Department of 

Transportation, and the officers, agents and employees of these entities shall be listed as 

additional insureds.  Acceptance of the Work by the Department shall not waive any of the 

rights of the Department contained in this section nor release the Grantee from any 

responsibilities or duties contained in this Agreement.  Further, it is expressly understood that 

the Grantee shall indemnify, defend and hold harmless the Commonwealth, the Department, 

the Virginia Department of Transportation, and the officers, agents, and employees of these 

entities from and against all damages, claims, suits, judgments, expenses, actions and costs of 

every name and description, arising out of or resulting from any negligent act or omission in 

the performance by the Grantee and its Contractors and subcontractors of the Work covered 

by this Agreement and, if applicable, the subsequent operation of rail service over the 

Project, but only to the extent Grantee is indemnified by the passenger operator.  The 

obligations of this section shall survive the termination or completion of this Agreement. 

 

Section 13.6 During the performance of this Agreement, the Grantee agrees to (a) provide a 

drug-free workplace for its employees; (b) post in conspicuous places, available to 

employees and applicants for employment, a statement notifying employees that the unlawful 

manufacture, sale, distribution, dispensation, possession, or use of a controlled substance or 

marijuana is prohibited in the workplace and specifying the actions that will be taken against 

employees for violations of such prohibition; (c) state in all solicitations or advertisements 

for employees placed by or on behalf of the Grantee that the Grantee maintains a drug-free 

workplace; and (d) include the provisions of the foregoing clauses in every subcontract or 

purchase order of over $10,000, so that the provisions will be binding upon each 

subcontractor or vendor.  For the purposes of this section, “drug-free workplace” means a site 

for the performance of Work done in connection with a specific contract awarded to a 

Contractor in accordance with the Virginia Public Procurement Act, §§ 2.2-4300 et seq. of 

the Code of Virginia, the employees of whom are prohibited from engaging in the unlawful 

manufacture, sale, distribution, dispensation, possession, or use of any controlled substance 

or marijuana during the performance of the Agreement.  

 

Section 13.7 No member, officer, or employee of the Department, during his tenure or one 

year thereafter, shall have any interest, direct or indirect, in this Agreement that is prohibited 

by Virginia law.   

 

Section 13.8 This Agreement shall, in all respects, be governed by the laws of the 

Commonwealth. 
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Section 13.9 If any term or provision of this Agreement is determined to be invalid, illegal 

or unenforceable, it shall not affect the legality, validity or enforceability of any other part of 

this Agreement, and the remaining parts of this Agreement shall be binding upon the Parties. 

 

Section 13.10 This Agreement, when properly executed, shall be binding upon the Parties 

and their respective successors and assigns. 

 

 

ARTICLE 14 

UNAUTHORIZED ALIENS 

 

Section 14.1  The Grantee certifies that it does not, and that it and its Contractors shall not, 

during the performance of this contract knowingly employ an unauthorized alien as defined 

in the federal Immigration Reform and Control Act of 1986 ( “Act”).  Unauthorized alien 

means, with respect to the employment of an alien (which is defined as any person not a 

citizen or national of the United States), at a particular time, that the alien is not at that time 

either (a) an alien lawfully admitted for permanent residence, or (b) authorized to be so 

employed by the Act or by the United States Attorney General.  

 

 

 

This space intentionally left blank 
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 IN TESTIMONY THEREOF, the Parties have caused this Agreement to be executed, 

each by its duly authorized officers, all as of the day, month, and year first written. 
 
  COMMONWEALTH OF VIRGINIA 

  DEPARTMENT OF RAIL  
  AND PUBLIC TRANSPORTATION 

 
 
 
 
 
 
                                                                  BY:                                                                
  WITNESS                 Jennifer Mitchell 

  Director 
 
 
 
 
 
 
 
 
 
 
 
                                        
                                       Grantee Name                                 
 
 
 
 
                                                                  BY:                                                                 
 WITNESS       
   NAME:                                                           
 
   TITLE: ___________________________ 
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Attachment A- Monthly Progress Report 

 

Monthly Grant Progress Report 
 

Date:   /  /     

 

DRPT Project: Number:       

Grantee Project:       

Project Type:  New Construction   Rehabilitation  

  Study    Rail Infrastructure  

  Equipment/Rolling Stock   Signals/Communication  

  Other:       

 

Reporting Period Range:   /  /     thru   /  /     

 

Commonwealth Project Funding: 

 

Total Funds Allocated     $      

Amount spent this period: $      

Total Funds Spent:     $      

Project Fund Balance:     $      

 

Percent Spent to date:    % 

Project is on budget:  Yes  No  

 

SWAM participation this period:  Yes  No  

SWAM participation:    % 

 

Schedule 

 

Project is on schedule:    

Project is not on schedule:   Project is < 5% behind schedule   

Project is > 5% behind schedule   

Project is > 10% behind schedule   

Percent Project Complete:    % 

 

Response plan:  

      

 

Milestones Completed 

 

 Scoping      /  /     

 Construction or Study    /  /     

 

Project Issue(s) and Update Narrative: 

      

 

 

 

Submitted by:                                     Date:                 
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Attachment B - Project Invoice Page 1 

 

DRPT Voucher:

Organization Name:

EIN:  

Invoice Date

Invoice #

New Address, If applicable

Project Agreement Name:     

Project Number:     

Federal State Local Total  

Total Contract Amount -$                       -$                       -$                         -$                       

Total of Previous Payments -$                       -$                       -$                         -$                       

Total Expended This Period -$                       -$                       -$                         -$                       

Balance Remaining After This Invoice -$                       -$                       -$                         -$                       

Total Reimbursable Amt for this Invoice -$                       0

 I certify that the grantee agency has incurred expenses in accordance with the project

 agreement and that these funds have not been previously requested.

Grantee Authorized Signature Title    

Note: Percentage calculations are rounded to the nearest dollar.

THIS AREA FOR DRPT USE ONLY:

Grant Manager Signature Date

Check here to close project after this request.

Form# DRPT06302003F

Department of Rail and Public Transportation

Reimbursement Form
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Attachment B - Project Invoice Page 2 

 

 
Payment Number Total Expended This Period Date of Request Previous Total

1 -$                                      $0.00

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20  
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Attachment B - Project Invoice Page 3 

 

Summary Sheet 

(sample for individual Grantee and/or Contractor invoices within a Project Invoice) 

 

Vendor Invoice 

Number 
Vendor Name 

Work 

Performed 

Dollar Value of 

Work 

Invoice Paid 

Date 

     

     

     

   TOTAL  
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Attachment C - Letter of No Prejudice 
Month Day, Year 

 

Name  

Title 

Railroad Name  

Railroad Address Line 1 

Railroad Address Line 2 

 

Re:  Project Name 

Letter of No Prejudice 

 

Dear Name: 

 

The Department of Rail and Public Transportation (DRPT) is in receipt of your letter dated 

Month Day, Year in which you requested a Letter of No Prejudice to proceed with the 

Project Description. 

 

Total project costs of $Amount will be shared at Percent% DRPT Rail Enhancement funds of 

$Amount and Percent% Railroad Name funds of $ Amount. 

 

Although the pre-agreement has not been concluded nor the grant agreement executed, the 

importance of the timing of this project dictates that work begin. Accordingly, you are hereby 

authorized to begin incurring expenses towards this Project, pending the execution of a 

project agreement.  Eligible expenses incurred towards this project will be eligible for 

reimbursement when a project agreement is executed between Railroad Name  

and DRPT.  However, if for some reason an agreement is not executed, then DRPT has no 

obligation to reimburse any expense that may have been incurred.  All expense will be 

subject to audit and reporting requirements, which will be described in the project agreement. 

 

Members of my staff are currently working with the Office of the Attorney General to 

develop a project agreement which will include all of the conditions and requirements of the 

grant program.  DRPT anticipates providing the project agreement to you within the next 30 

days. 

 

Sincerely, 

 

 

 

Name 

Director 
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Attachment D - SWAM Information 
 
 
 

SWAM Code Section 

 

§ 2.2-4310. Discrimination prohibited; participation of small, women-, minority- and service 

disabled veteran-owned business 

A. In the solicitation or awarding of contracts, no public body shall discriminate against a 

bidder or offeror because of race, religion, color, sex, national origin, age, disability, status as 

a service disabled veteran, or any other basis prohibited by state law relating to 

discrimination in employment. Whenever solicitations are made, each public body shall 

include businesses selected from a list made available by the Department of Minority 

Business Enterprise.  

B. All public bodies shall establish programs consistent with this chapter to facilitate the 

participation of small businesses and businesses owned by women, minorities, and service 

disabled veterans in procurement transactions. The programs established shall be in writing 

and shall comply with the provisions of any enhancement or remedial measures authorized 

by the Governor pursuant to subsection C or, where applicable, by the chief executive of a 

local governing body pursuant to § 15.2-965.1, and shall include specific plans to achieve 

any goals established therein. State agencies shall submit annual progress reports on small, 

women- and minority-owned business procurement and on service disabled veteran-owned 

business procurement to the Department of Minority Business Enterprise in a form specified 

by the Department of Minority Business Enterprise. The Department of Minority Business 

Enterprise shall make information on service disabled veteran-owned procurement available 

to the Department of Veterans Services upon request.  

C. Whenever there exists (i) a rational basis for small business enhancement or (ii) a 

persuasive analysis that documents a statistically significant disparity between the 

availability and utilization of women- and minority-owned businesses, the Governor is 

authorized and encouraged to require state agencies to implement appropriate enhancement 

or remedial measures consistent with prevailing law.  

D. In the solicitation or awarding of contracts, no state agency, department or institution shall 

discriminate against a bidder or offeror because the bidder or offeror employs ex-offenders 

http://va.casefinder.com/views/view_viewer.php?file=va_cod046351
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unless the state agency, department or institution has made a written determination that 

employing ex-offenders on the specific contract is not in its best interest.  

E. As used in this section:  

“Minority individual” means an individual who is a citizen of the United States or a legal 

resident alien and who satisfies one or more of the following definitions:  

1. “African American” means a person having origins in any of the original peoples of 

Africa and who is regarded as such by the community of which this person claims to be a 

part.  

2. “Asian American” means a person having origins in any of the original peoples of the 

Far East, Southeast Asia, the Indian subcontinent, or the Pacific Islands, including but not 

limited to Japan, China, Vietnam, Samoa, Laos, Cambodia, Taiwan, Northern Mariana, the 

Philippines, a U.S. territory of the Pacific, India, Pakistan, Bangladesh, or Sri Lanka and 

who is regarded as such by the community of which this person claims to be a part.  

3. “Hispanic American” means a person having origins in any of the Spanish-speaking 

peoples of Mexico, South or Central America, or the Caribbean Islands or other Spanish or 

Portuguese cultures and who is regarded as such by the community of which this person 

claims to be a part.  

4. “Native American” means a person having origins in any of the original peoples of North 

America and who is regarded as such by the community of which this person claims to be a 

part or who is recognized by a tribal organization.  

5. “Minority-owned business” means a business that is at least 51% owned by one or more 

minority individuals who are U.S. citizens or legal resident aliens, or in the case of a 

corporation, partnership, or limited liability company or other entity, at least 51% of the 

equity ownership interest in the corporation, partnership, or limited liability company or 

other entity is owned by one or more minority individuals who are U.S. citizens or legal 

resident aliens, and both the management and daily business operations are controlled by 

one or more minority individuals.  

6. “Service disabled veteran” means a veteran who (i) served on active duty in the United 

States military ground, naval, or air service, (ii) was discharged or released under 
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conditions other than dishonorable, and (iii) has a service-connected disability rating fixed 

by the United States Department of Veterans Affairs.  

7. “Service disabled veteran business” means a business that is at least 51% owned by one 

or more service disabled veterans or, in the case of a corporation, partnership, or limited 

liability company or other entity, at least 51% of the equity ownership interest in the 

corporation, partnership, or limited liability company or other entity is owned by one or 

more individuals who are service disabled veterans and both the management and daily 

business operations are controlled by one or more individuals who are service disabled 

veterans.  

8. “Small business” means a business, independently owned and controlled by one or more 

individuals who are U.S. citizens or legal resident aliens, and together with affiliates, has 

250 or fewer employees, or annual gross receipts of $10 million or less averaged over the 

previous three years. One or more of the individual owners shall control both the 

management and daily business operations of the small business.  

9. “State agency” means any authority, board, department, instrumentality, institution, 

agency, or other unit of state government. "State agency" shall not include any county, city, 

or town.  

10.  “Women-owned business” means a business that is at least 51% owned by one or more 

women who are U.S. citizens or legal resident aliens, or in the case of a corporation, 

partnership, or limited liability company or other entity, at least 51% of the equity 

ownership interest is owned by one or more women who are U.S. citizens or legal resident 

aliens, and both the management and daily business operations are controlled by one or 

more women. 
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Attachment E - Grantee's Proprietary Items 
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Attachment F - Section 2.2-4302.2,  Code of Virginia 

A part of the Virginia Public Procurement Act 

 

§ 2.2-4302.2. Process for competitive negotiation. 

A. The process for competitive negotiation shall include the following: 

1. Issuance of a written Request for Proposal indicating in general terms that which is sought 

to be procured, specifying the factors that will be used in evaluating the proposal, indicating 

whether a numerical scoring system will be used in evaluation of the proposal, and 

containing or incorporating by reference the other applicable contractual terms and 

conditions, including any unique capabilities, specifications or qualifications that will be 

required. In the event that a numerical scoring system will be used in the evaluation of 

proposals, the point values assigned to each of the evaluation criteria shall be included in the 

Request for Proposal or posted at the location designated for public posting of procurement 

notices prior to the due date and time for receiving proposals; 

2. Public notice of the Request for Proposal at least 10 days prior to the date set for receipt of 

proposals by posting on the Department of General Services’ central electronic procurement 

website or other appropriate websites. Additionally, public bodies shall publish in a 

newspaper of general circulation in the area in which the contract is to be performed so as to 

provide reasonable notice to the maximum number of offerors that can be reasonably 

anticipated to submit proposals in response to the particular request. Posting on the 

Department of General Services’ central electronic procurement website shall be required of 

any state public body. Local public bodies are encouraged to utilize the Department of 

General Services' central electronic procurement website to provide the public with 

centralized visibility and access to the Commonwealth's procurement opportunities. In 

addition, proposals may be solicited directly from potential contractors. Any additional 

solicitations shall include certified businesses selected from a list made available by the 

Department of Small Business and Supplier Diversity; and 

3. For goods, nonprofessional services, and insurance, selection shall be made of two or more 

offerors deemed to be fully qualified and best suited among those submitting proposals, on 

the basis of the factors involved in the Request for Proposal, including price if so stated in the 

Request for Proposal. Negotiations shall then be conducted with each of the offerors so 

selected. Price shall be considered, but need not be the sole or primary determining factor. 

After negotiations have been conducted with each offeror so selected, the public body shall 
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select the offeror which, in its opinion, has made the best proposal and provides the best 

value, and shall award the contract to that offeror. When the terms and conditions of multiple 

awards are so provided in the Request for Proposal, awards may be made to more than one 

offeror. Should the public body determine in writing and in its sole discretion that only one 

offeror is fully qualified, or that one offeror is clearly more highly qualified than the others 

under consideration, a contract may be negotiated and awarded to that offeror; or 

4. For professional services, the public body shall engage in individual discussions with two 

or more offerors deemed fully qualified, responsible and suitable on the basis of initial 

responses and with emphasis on professional competence, to provide the required services. 

Repetitive informal interviews shall be permissible. The offerors shall be encouraged to 

elaborate on their qualifications and performance data or staff expertise pertinent to the 

proposed project, as well as alternative concepts. In addition, offerors shall be informed of 

any ranking criteria that will be used by the public body in addition to the review of the 

professional competence of the offeror. The Request for Proposal shall not, however, request 

that offerors furnish estimates of man-hours or cost for services. At the discussion stage, the 

public body may discuss nonbinding estimates of total project costs, including, but not 

limited to, life-cycle costing, and where appropriate, nonbinding estimates of price for 

services. In accordance with § 2.2-4342, proprietary information from competing offerors 

shall not be disclosed to the public or to competitors. At the conclusion of discussion, 

outlined in this subdivision, on the basis of evaluation factors published in the Request for 

Proposal and all information developed in the selection process to this point, the public body 

shall select in the order of preference two or more offerors whose professional qualifications 

and proposed services are deemed most meritorious. 

Negotiations shall then be conducted, beginning with the offeror ranked first. If a contract 

satisfactory and advantageous to the public body can be negotiated at a price considered fair 

and reasonable, the award shall be made to that offeror. Otherwise, negotiations with the 

offeror ranked first shall be formally terminated and negotiations conducted with the offeror 

ranked second, and so on until such a contract can be negotiated at a fair and reasonable 

price. 

Notwithstanding the foregoing, if the terms and conditions for multiple awards are included 

in the Request for Proposal, a public body may award contracts to more than one offeror. 

Should the public body determine in writing and in its sole discretion that only one offeror is 

fully qualified or that one offeror is clearly more highly qualified and suitable than the others 

under consideration, a contract may be negotiated and awarded to that offeror. 

http://law.lis.virginia.gov/vacode/2.2-4342/
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B. Multiphase professional services contracts satisfactory and advantageous to the 

completion of large, phased, or long-term projects may be negotiated and awarded based on a 

fair and reasonable price for the first phase only, where the completion of the earlier phases 

is necessary to provide information critical to the negotiation of a fair and reasonable price 

for succeeding phases. Prior to entering into any such contract, the public body shall (i) state 

the anticipated intended total scope of the project and (ii) determine in writing that the nature 

of the work is such that the best interests of the public body require awarding the contract. 

 



Example 2-3: Project Budget and Schedule

Fiscal Year

Planning

Environmental 

Evaluation/

Permitting

Public 

Involvement

Design 

Engineering

Right of Way 

Acquisition/ 

Utilities

Construction
Construction 

Management

Lease/ Acquisition 

of Equipment
Other 

Total Project 

Cost by Year

FY1 100,000.00$    100,000.00$           50,000.00$         100,000.00$     350,000.00$      

FY2 50,000.00$         100,000.00$     200,000.00$       500,000.00$       100,000.00$        50,000.00$                1,000,000.00$   

FY3 50,000.00$         500,000.00$       100,000.00$        50,000.00$                700,000.00$      

FY4 50,000.00$         500,000.00$       100,000.00$        50,000.00$                700,000.00$      

FY5 250,000.00$       50,000.00$          25,000.00$                325,000.00$      

TOTAL 3,075,000.00$   

TASKS Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10

Task 1

Task 2

Task 3

Task 4

Task 5

Task 6

Task 7

Task 8

Task 9

Task 10
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 Example 2-4: Scope of Work 

Rail Enhancement Fund 

Project Scope of Work 
PROJECT NAME:  

PROJECT ID:  

PROJECT SUMMARY:  

_____________________________________________________________________________________ 

Task 1: Task Name 
Include a detailed description of the task, including specific goals, timeline and task budget. 

Task 2: Task Name 
Include a detailed description of the task, including specific goals, timeline and task budget. 

 

<<<Repeat for all Tasks associated with project completion>>> 



Example 2-5: Plan Review Report 

______________________________________________________________________________________________________________________ 
Example 2-5: Plan Review Report      1 

Rail Enhancement Fund: Plan Review Report 

PROJECT NAME: Click here to enter text.     PROJECT ID: Click here to enter text. 

PE LEVEL SUBMITTED:  10% ☐  15% ☐  30% ☐  60% ☐  90% ☐  100% ☐ 

 

# 

DWG. NO./ 

SPEC. SECT./ 

PAGE NO. 

 

COMMENT 

 

RESPONSE 

 

DRPT 

Accepts 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 



Example 2-5: Plan Review Report 

______________________________________________________________________________________________________________________ 
Example 2-5: Plan Review Report      2 

 

# 

DWG. NO./ 

SPEC. SECT./ 

PAGE NO. 

 

COMMENT 

 

RESPONSE 

 

DRPT 

Accepts 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

    ☐ 

 

DRPT REVIEWER: Click here to enter text.      GRANTEE REVIEWER: Click here to enter text. 

DRPT REVIEW DATE: Click here to enter a date.      GRANTEE REVIEW DATE: Click here to enter a date. 

 



Example 2-6: Notice to Proceed 

 
 

Jennifer L. Mitchell DEPARTMENT OF RAIL AND PUBLIC TRANSPORTATION (804) 786-4440 

Director  600 EAST MAIN STREET, SUITE 2102 FAX (804) 225-3752 

                                                                              RICHMOND, VA 23219-2416  Virginia Relay Center 

  800-828-1120 (TDD) 

Example 2-6: Notice to Proceed 

 

  

Date 

 

Grantee Project Manager 

Title 

Grantee Organization 

Street Address 

City, State Zip 

 

RE: Review of Final Scope, Budget, and Schedule / Notice to Proceed 

 

Dear Grantee Project Manager: 

 

The Virginia Department of Rail and Public Transportation (the “Department”) has completed the review 

of the Grantee attached final scope, budget, and schedule submission dated Date for the Rail 

Enhancement Fund Multiple Year Funding Agreement Number Project Number.  The following is a 

summary of the Department’s evaluation of the final scope submitted on Date: 

 

 Project name, brief description and location – accepted.  
  

In addition, this letter acts as the official Notice to Proceed (“NTP”) for the work with approved Scope, 

Budget, and Schedule.  Eligible expenses for the Construction of the Project Name project may be 

invoiced against Fiscal Year Year1 and Fiscal Year Year2 funding allocations.  

 

If you have any questions or comments concerning this letter, please contact Jeremy Latimer (804) 225-

4016. 

 

Sincerely, 

 

 

Jennifer L. Mitchell 



Example 3-1: Site Visit Report 

__________________________________________________________________________________ 
Example 3-1: Site Visit Report  1 
 

Rail Enhancement Fund: Site Visit Report 

Project Information 

Project Name:  Click here to enter text. 

Project Number: Click here to enter text. 

Total Budget: Amount  REF Budget: Amount         Expended: Amount 

------------------------------------------------------------------------------------------------------------------------------------------ 

Site Visit Information 

Visit Date: Enter a date   Report Date: Enter a date 

Site Visit Corresponds with Invoice #: Click here to enter text. 

Does Field Progress Match Invoicing?   Yes ☐   No ☐  

Site Visit Notes: 

Click here to enter text. 

------------------------------------------------------------------------------------------------------------------------------------------ 

 

  Picture Caption 



Example 3-1: Site Visit Report 

__________________________________________________________________________________ 
Example 3-1: Site Visit Report  2 
 

  Picture Caption 

  Picture Caption 

  Picture Caption 
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__________________________________________________________________________________ 
Example 3-1: Site Visit Report  3 
 

  Picture Caption 

  Picture Caption 

  Picture Caption 



Example 3-2: Progress Report 

__________________________________________________________________________________ 
Example 3-2: Progress Report  1 
 

Rail Enhancement Fund: Progress Report 

Date: Date    

Project Information 

Project Name:  Enter Text 

Project Number: Enter Text 

Total Budget: Amount   REF Budget: Amount       

REF Budget Spent: Amount   REF % Spent: Percent 

------------------------------------------------------------------------------------------------------------------------------------------ 

Progress Information 

Percent Project Complete: Percent 

Explanation of Progress and Major Milestones: 

Enter Text 

 

 

Project is on Schedule?   Yes ☐   No ☐  

Explanation of Schedule Slip and/or Potential for Future Schedule Impacts: 

Enter Text 

 

Project is on Budget?   Yes ☐   No ☐  

Explanation of Budget Overrun and/or Potential for Future Budget Impacts: 

Enter Text 

 



Example 3-3: SWAM Quarterly Report 

Example 3-3: SWAM Quarterly Report 
 

 

Grantee Quarterly SWAM Expenditure Report  
  

Fiscal Year ____ Quarter ____ 

 

Agreement Date: ___________ 

 
 

Grantee Name:   

Grant Type:  

Name of Contact Person:  

Title of Contact Person:  

Phone number:  

Email address:  

 
Report only dollars of actual payments to vendors or expenditures of 

eligible Grantee force work, provided that Grantee. 
 

I. Table A:  Total DRPT Grant Expenditures And SWAM Prime 

Contracting & Purchasing Expenditures 
 

 

SWAM PRIME CONTRACTING & PURCHASING EXPENDITURES: The 

amount spent with DMBE certified SWAM businesses OR eligible Grantee work force, 

provided Grantee is a SWAM, for work directly traceable to the fulfillment of an 

Grantee’s contract or purchase order. 

Attach lists of vendor names, Federal Tax ID’s and payment amounts to the report 
 

A. Total DRPT 

Grant Expenditures 

B. Total 

Expenditures with 

Certified MBE  

C. Total 

Expenditures with 

Certified WBE  

D.Total 

Expenditures with 

Certified SBE  

 

$ 

 

 

$ 

 

$ 

 

$ 

(MBE) Minority Business Enterprise, (WBE) Women-owned Business Enterprise, (SBE) Small Business 

Enterprise 

 

 

 

Percentage of SWAM participation for this report period.  (B+C+D)/A= 



Example 3-3: SWAM Quarterly Report 

Example 3-3: SWAM Quarterly Report 
 

II. Table B:  SWAM Contracting Expenditure Worksheet 
 

List below the names of contractors, Federal Tax IDs, SWAM designation, Contract 

Number, and payment amounts to the contractor 

 

Name of Contractor 

Federal Tax 

ID 

MBE, 

WBE or 

SBE 

Description of Work  

Contract 

NO/PO 

Dollar 

Amount 

 

 

     

 

 

  
 

  

 

 

  
 

  

 

 

  
 

  

 

 

  
 

  

 

 

  
 

  

Total Expenditures 

 

  
 

  

 

 

 



Example 5-1: Expiration of Performance Requirements 

 
 

Jennifer L. Mitchell DEPARTMENT OF RAIL AND PUBLIC TRANSPORTATION (804) 786-4440 

 Director 600 EAST MAIN STREET, SUITE 2102 FAX (804) 225-3752 

 RICHMOND, VA 23219-2416 Virginia Relay Center 

  800-828-1120 (TDD) 

 
Example 5-2: Expiration of Performance Requirements 

 

 

Date 

 

Grantee Project Manager 

PM Title 

Grantee Organization 

Street Address 

City, State Zip 

 

RE:  Expiration of Performance Requirement - Rail Enhancement Funding Agreement Project 

Number  

 

Dear Grantee Project Manager: 

 

The Department of Rail and Public Transportation (“Department”) is writing to inform you that, 

as of Date, Grantee Name has met its carload requirement as outlined in Rail Enhancement Fund 

Agreement Project Number for the Project Name project, (“Project”). 

 

Under Section XX of the Agreement, the Commonwealth will retain a contingent interest in the 

tracks for XX years (until year 20XX). 

 

Please contact Jeremy Latimer, Rail Grant Administrator, at (804) 225-4016 should you have 

any questions. 

 

      Sincerely, 

 

 

 

      Jennifer Mitchell 

      Director 




